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ESTIMATE RUN 04/06/2011

ESTIMATE SUMMARY 17:03:08

CONTID: C17670         ESTIMATE NO: 0005 PROG 2005

PCN: 17670-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BEAR CREEK BRIDGE PERCENT TIME:

PROJECT NO: FBR5502-068                   

BEAR CREEK BRIDGE

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 04/02/2011 DATE TIME STARTED 07/26/2010

1601 W. Belleview Ave. DATE LET 06/10/2010 DATE WORK BEGAN 07/26/2010

 DATE AWARDED 06/29/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/20/2010 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 07/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,278,152.60 PARTICIPATING $ $ 18,660.42

AWARD PROJECT AMT: 3,491,481.00 NON-PARTICIPATING 12,000.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -919.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.09

FIXED COMPLETION DATE

FIXED COMPLETION DATE

20.19%

3,414,369.15

30,660.42

30,660.42

29,740.61

$

$

$

$

797,983.45

65,800.00

863,783.45

1,564.48

865,347.93

-21,546.10

0.00

843,801.83

0.00

AMOUNT DUE 843,801.83 29,740.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,740.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

251.0 TIME ALLOW: 11/1/2011 ??:??:??

ORIG TIME ALLOW: 11/1/2011 ??:??:??
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

0010 Removal of Pipe 0.000

0.000

202-00035  
 

60.000

LF  

8.00000 0.000.000

0.00

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

692.000

SY  

8.00000 0.000.000

0.00

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

341.000

SY  

35.00000 0.000.000

0.00

0025 Removal of Fence 0.000

0.000

202-01000  
 

230.000

LF  

8.00000 0.000.000

0.00

0030 Removal of Guardrail Type 3 10.000

0.000

202-01130  
 

10.000

LF  

25.00000 250.0010.000

0.00

0035 Removal of Guardrail Type 7 23.500

0.000

202-01170  
 

561.000

LF  

8.00000 188.0023.500

0.00

0040 Removal of End Anchorage 1.000

0.000

202-01300  
 

1.000

EACH

270.00000 270.001.000

0.00

0045 Unclassified Excavation (Complete In Place) 5,463.750

0.000

203-00010  
 

5,500.000

CY  

16.00000 87,420.005,463.750

0.00

0050 *Rock Excavation 3,035.400

0.000

203-00400  
 

3,050.000

CY  

60.00000 182,124.003,035.400

0.00

0055 Combination Loader 58.500

2.000

203-01594  
 

100.000

HOUR

115.00000 6,957.5060.500

230.00
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

24.000

CY  

220.00000 0.000.000

0.00

0065 *Temporary Excavation Support 0.530

0.000

206-01600  
 

1.000

L S 

95,000.00000 50,350.000.530

0.00

0070 Shoring 0.000

0.000

206-01750  
 

1.000

L S 

27,000.00000 0.000.000

0.00

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0080 Storm Drain Inlet Protection (Type 1) 243.000

12.000

208-00051  
 

467.000

LF  

16.00000 4,080.00255.000

192.00

0085 Storm Drain Inlet Protection (Type 2) 182.000

0.000

208-00052  
 

182.000

LF  

18.00000 3,276.00182.000

0.00

0090 Stabilized Construction Entrance 1.000

0.000

208-00070  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0095 Removal and Disposal of Sediment (Labor) 8.500

0.500

208-00103  
 

80.000

HOUR

70.00000 630.009.000

35.00

0100 Erosion Control Supervisor 56.000

2.000

208-00206  
 

190.000

DAY 

150.00000 8,700.0058.000

300.00

0105 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

400.00000 0.000.000

0.00

0110 *Rock Reinforcement (Dowels) 0.000

0.000

211-01111  
 

100.000

LF  

60.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0110 MATERIAL ALLOWANCE Rock Reinforcement Materials 9.256

0.000LF  

60.00000 555.369.256

0.00

0110 MATERIAL ALLOWANCE Rock Reinforcement Materials 4.568

0.000LF  

60.00000 274.084.568

0.00

0115 *Rock Reinforcement (Number 10) 725.000

0.000

211-01115  
 

725.000

LF  

65.00000 47,125.00725.000

0.00

0120 Seeding (Native) 0.800

0.000

212-00006  
 

2.000

ACRE

1,200.00000 960.000.800

0.00

0125 Soil Conditioning 0.000

0.000

212-00032  
 

2.000

ACRE

1,500.00000 0.000.000

0.00

0130 Mulching (Weed Free Straw) 0.800

0.000

213-00004  
 

2.000

ACRE

600.00000 480.000.800

0.00

0135 Mulch Tackifier 0.000

0.000

213-00061  
 

280.000

LB  

5.00000 0.000.000

0.00

0140 Soil Retention Blanket (Special) 0.000

0.000

216-00030  
 

1,646.000

SY  

3.00000 0.000.000

0.00

0145 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0150 *Health and Safety Officer 0.000

0.000

250-00110  
 

24.000

HOUR

100.00000 0.000.000

0.00

0155 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

1.000

EACH

1,800.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0160 Solid Waste Disposal 0.000

0.000

250-00210  
 

1.000

CY  

500.00000 0.000.000

0.00

0165 Aggregate Base Course (Class 6) 281.080

0.000

304-06000  
 

457.000

TON 

42.00000 11,805.36281.080

0.00

0170 *Hot Mix Asphalt (Patching) (Asphalt) 20.500

0.000

403-00720  
 

37.000

TON 

800.00000 16,400.0020.500

0.00

0175 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

606.000

TON 

330.00000 0.000.000

0.00

0180 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

143.000

GAL 

34.00000 0.000.000

0.00

0185 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

50.000

SY  

10.00000 0.000.000

0.00

0190 *Micropile (6 Inch) 0.000

0.000

503-01060  
 

42.000

LF  

100.00000 0.000.000

0.00

0195 Stone Landscape Wall 0.000

0.000

504-08050  
 

146.000

SF  

80.00000 0.000.000

0.00

0200 Riprap (12 Inch) 0.000

0.000

506-00212  
 

33.000

CY  

140.00000 0.000.000

0.00

0205 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

4.000

CY  

500.00000 0.000.000

0.00

0210 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

62.000

LF  

220.00000 0.000.000

0.00



CONTID: C17670         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0215 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

73.000

LF  

280.00000 0.000.000

0.00

0220 Concrete Class D 0.000

0.000

601-03000  
 

34.000

CY  

800.00000 0.000.000

0.00

0225 Reinforcing Steel 0.000

0.000

602-00000  
 

244.000

LB  

1.00000 0.000.000

0.00

0230 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

238.000

LF  

42.00000 0.000.000

0.00

0235 *Guardrail Type 6 (6-3 Post Spacing) 0.000

0.000

606-00601  
 

32.000

LF  

105.00000 0.000.000

0.00

0240 *Transition Type 3G 0.000

0.000

606-01370  
 

6.000

EACH

2,000.00000 0.000.000

0.00

0245 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0250 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

22.000

LF  

270.00000 0.000.000

0.00

0255 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

101.000

LF  

350.00000 0.000.000

0.00

0260 Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

45.000

LF  

66.00000 0.000.000

0.00

0265 *Mesh Anchor 16.000

0.000

607-55040  
 

16.000

EACH

230.00000 3,680.0016.000

0.00
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PCN: 17670-BID    ESTIMATE RUN

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0265 MATERIAL ALLOWANCE Mesh Anchor Materials 0.000

0.000EACH

17.13000 0.000.000

0.00

0265 MATERIAL ALLOWANCE Mesh Anchor Materials 0.000

0.000EACH

12.46000 0.000.000

0.00

0270 *Wire Mesh 10,156.500

0.000

607-55100  
 

10,156.500

SF  

3.00000 30,469.5010,156.500

0.00

0270 MATERIAL ALLOWANCE Rockfall Wire Mesh 0.000

0.000SF  

0.97324 0.000.000

0.00

0275 *Concrete Sidewalk 0.000

0.000

608-00000  
 

120.000

SY  

52.00000 0.000.000

0.00

0280 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

246.000

LF  

22.00000 0.000.000

0.00

0285 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

298.000

LF  

14.00000 0.000.000

0.00

0290 Curb (Special) 0.000

0.000

609-71000  
 

66.000

LF  

56.00000 0.000.000

0.00

0295 Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

30.00000 0.000.000

0.00

0300 Delineator (Type III) 0.000

0.000

612-00003  
 

1.000

EACH

35.00000 0.000.000

0.00

0305 Sign Panel (Special) 0.000

0.000

614-00035  
 

2.000

SF  

480.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0310 Embankment Protector Type 5 0.000

0.000

615-00050  
 

2.000

EACH

1,300.00000 0.000.000

0.00

0315 Temporary Bridge 0.600

0.000

621-00500  
 

1.000

L S 

46,000.00000 27,600.000.600

0.00

0320 Bench 0.000

0.000

622-00250  
 

2.000

EACH

1,600.00000 0.000.000

0.00

0325 Bollard 0.000

0.000

622-00270  
 

2.000

EACH

600.00000 0.000.000

0.00

0330 *Construction Surveying 0.520

0.000

625-00000  
 

1.000

L S 

25,000.00000 13,000.000.520

0.00

0335 Mobilization 0.251

0.000

626-00000  
 

1.000

L S 

580,000.00000 145,580.000.251

0.00

0340 Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

2,500.00000 1,000.000.400

0.00

0345 *Pavement Marking Paint 3.900

0.000

627-00001  
 

20.000

GAL 

76.00000 296.403.900

0.00

0350 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

12.000

GAL 

380.00000 0.000.000

0.00

0355 *Flagging 1,223.500

0.000

630-00000  
 

3,600.000

HOUR

25.00000 30,587.501,223.500

0.00

0360 *Traffic Control Inspection 41.000

9.000

630-00007  
 

72.000

DAY 

100.00000 5,000.0050.000

900.00
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0365 *Traffic Control Management 57.000

1.000

630-00012  
 

180.000

DAY 

600.00000 34,800.0058.000

600.00

0370 *Construction Traffic Sign (Panel Size A) 6.500

0.000

630-80341  
 

13.000

EACH

50.00000 325.006.500

0.00

0375 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

23.000

EACH

40.00000 400.0010.000

0.00

0380 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

48.000

SF  

15.00000 240.0016.000

0.00

0385 *Vertical Panel 0.000

0.000

630-80350  
 

100.000

EACH

15.00000 0.000.000

0.00

0390 *Portable Message Sign Panel 279.000

27.000

630-80359  
 

800.000

DAY 

62.00000 18,972.00306.000

1,674.00

0395 *Drum Channelizing Device 17.000

0.000

630-80360  
 

50.000

EACH

25.00000 425.0017.000

0.00

0400 Concrete Barrier (Temporary) 48.000

0.000

630-80370  
 

500.000

LF  

38.00000 1,824.0048.000

0.00

0405 *Traffic Cone 17.500

0.000

630-80380  
 

50.000

EACH

2.00000 35.0017.500

0.00

0410 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

4.000

EACH

1,000.00000 0.000.000

0.00

0415 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

2.000

EACH

10,000.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0445 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,400.000

HOUR

1.00000 0.000.000

0.00

0450 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0455 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

11,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0465 F/A Removal of Obstruction (Removal of Debris) 0.000

0.000

700-70350  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0475 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0650 Hydraulic Excavator John Deere 370 Excavator w/ Rock 
Breaker

26.000

0.000

203-01565  
 

60.000

HOUR

190.00000 4,940.0026.000

0.00

0655 Laborer Hourly Rate 0.000

0.000

203-02330  
 

50.000

HOUR

24.90000 0.000.000

0.00

0660 Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

10.000

EACH

100.00000 500.005.000

0.00

0670 Added Item (Lump Sum)/ Temporary Rockfall Mesh 1.000

0.000

900-00014  
 

1.000

L S 

6,890.10000 6,890.101.000

0.00

0675 Added Item (Dollar)/ USFS Requirements 4,528.990

2,259.100

900-00006  
 

10,000.000

DOL 

1.00000 6,788.096,788.090

2,259.10

0680 Added Item (Dollar)/ Branson Traffic Lien -9,355.320

9,355.320

900-00006  
 

0.000

DOL 

1.00000 0.000.000

9,355.32

0685 Added Item (Dollar)/ Truck Haul Distance Compensation 0.000

2,805.000

900-00006  
 

2,805.000

DOL 

1.00000 2,805.002,805.000

2,805.00

0690 Added Item (Mile)/ Mileage Reimbursement for TCS/Night 
Closures

0.000

620.000

900-00017  
 

620.000

MILE

0.50000 310.00620.000

310.00

0695 Added Item (Dollar)/ Winter Shut Down Costs for 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 798,812.8918,660.422,655,820.60CURRENT AMT0200 $ $ $
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0300 Structure Bridge 

0480 Removal of Wall 0.000

0.000

202-00165  
 

1.000

L S 

22,000.00000 0.000.000

0.00

0485 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

50,000.00000 0.000.000

0.00

0490 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

263.000

CY  

115.00000 0.000.000

0.00

0495 Structure Excavation 0.000

0.000

206-00000  
 

827.000

CY  

33.00000 0.000.000

0.00

0500 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

230.000

CY  

220.00000 0.000.000

0.00

0505 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

143.000

CY  

75.00000 0.000.000

0.00

0510 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

137.000

CY  

23.00000 0.000.000

0.00

0515 *Rock Anchor 0.000

0.000

211-01200  
 

231.000

LF  

50.00000 0.000.000

0.00

0520 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

86.000

TON 

330.00000 0.000.000

0.00

0525 *Micropile (6 Inch) 0.000

0.000

503-01060  
 

802.000

LF  

100.00000 0.000.000

0.00

0530 *Verification Test Pile 0.000

0.000

503-02000  
 

2.000

EACH

3,000.00000 0.000.000

0.00
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0300 Structure Bridge 

0535 *Structural Steel 0.000

0.000

509-00000  
 

163,915.000

LB  

2.20000 0.000.000

0.00

0540 Bridge Drain (Special) 0.000

0.000

513-00690  
 

3.000

EACH

2,100.00000 0.000.000

0.00

0545 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

525.000

SY  

36.00000 0.000.000

0.00

0550 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

270.000

CY  

800.00000 0.000.000

0.00

0555 Structural Concrete Stain 0.000

0.000

601-40400  
 

373.000

SY  

24.00000 0.000.000

0.00

0560 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

41,735.000

LB  

1.00000 0.000.000

0.00

0565 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

256.000

LF  

270.00000 0.000.000

0.00

0570 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

116.000

LF  

10.00000 0.000.000

0.00

0575 Prestressed Concrete Slab (Depth 6" Through 13") 0.000

0.000

618-06034  
 

5,100.000

SF  

58.00000 0.000.000

0.00

0580 Shotcrete 0.000

0.000

641-10000  
 

305.000

SY  

200.00000 0.000.000

0.00

CAT 0.000.001,399,722.00CURRENT AMT0300 $ $ $
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PCN: 17670-BID    ESTIMATE RUN 04/06/2011

PROJECT: FBR5502-068                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0301 Structure Pedestrian Overlook 

0585 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

43.000

CY  

115.00000 0.000.000

0.00

0590 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

9.000

CY  

220.00000 0.000.000

0.00

0595 *Micropile (6 Inch) 0.000

0.000

503-01060  
 

88.000

LF  

100.00000 0.000.000

0.00

0595 MATERIAL ALLOWANCE Micropile Materials 7.350

0.000LF  

100.00000 735.007.350

0.00

0600 *Verification Test Pile 0.000

0.000

503-02000  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0605 *Structural Steel 0.000

0.000

509-00000  
 

45,000.000

LB  

2.20000 0.000.000

0.00

0610 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

70.000

LF  

220.00000 0.000.000

0.00

0615 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

8.000

CY  

800.00000 0.000.000

0.00

0620 Structural Concrete Stain 0.000

0.000

601-40400  
 

22.000

SY  

24.00000 0.000.000

0.00

0625 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

1,757.000

LB  

1.00000 0.000.000

0.00

CAT 735.000.00144,810.00CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:08

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0635 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0640 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

1.000

EACH

24,000.00000 12,000.000.500

12,000.00

0645 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

1,700.00000 6,800.004.000

0.00

CAT 65,800.0012,000.0077,800.00CURRENT AMT0400 $ $ $

$ 865,347.8930,660.42$4,278,152.60$CURRENT AMTPROJECT TOTAL


